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Draft Time Line and Milestones for ENERGY STAR
 for Telephony

Product Development Task Jan. -
April

May

1 - 31

June

1 - 15

June

16 - 30

July

1 - 15

July

15 - 31

Aug.

1 - 31

Sept.

1 - 30

Oct. –
Dec.

Jan.
2002

Milestone #1: Discuss and promote ENERGY

STAR with telecommunications companies

Milestone #2: Introduce manufacturers to the
draft energy-efficiency specification

Receive and review industry feedback on the
specification

Milestone #3: Prepare second draft of
specification

Prepare for EPA/industry meeting

Milestone #4: Conduct EPA/industry meeting

Milestone #5: Prepare final draft of
specification

Distribute final draft to industry

Review any final comments

Milestone #6: Distribute Partnership
Agreement to industry

Develop and process Welcome Aboard Packs
for Charter Partners

Milestone #7: Coordinate with industry
regarding product launch at CES

Milestone #8: Product Launch


